
Clearwater River (South Fork) TMDL Implementation Plan
Program Water Quality Implementation
Lead Implementer Idaho Soil and Water Conservation Commission
Other Organizations Idaho County Conservation District, Idaho Department of Environmental Quality
Project Primary Contact Eileen Rowan (Eileen.Rowan@swc.idaho.gov)
Project Stage Implementation
Duration 2019 - 2021

Natural Resource Projects & Practices  Water Quality Implementation

Assist DEQ to do a 5-Yr. Review

FY 2021: 162 hours assigned for 5-year review plan and addendum; 121 hours
provided as of 10/1/2020 when project was put on hold due to COVID. Ag
Implementation plan is 25% complete.
FY 2020: 104 hours delivered for collaboration with WAG, DEQ and ISWCD.
FY 2019: 4 hours delivered to ful�ll DEQ request for data.

Key Accomplishments

TMDL Plan Writing: 229 hours

Project Themes

Water
South Fork Clearwater Tributary
Credit: DEQ

Location Expenditures

No expenditures provided
+

-



Project last updated 12/4/2020

Photos

No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be con�rmed with a project's lead implementer. Project locations subject to con�dentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center o�ce.


